COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 19/ 2016

ESTI MATE SUMVARY 12: 47: 49
CONTI D: C19705 ESTI MATE NO 0007 PROG SPEC YR 2005
PCN: 19705- BI D COFRS REPCRTI NG CATEGCRY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 137.0 DAYS TI ME ALLOW 145 WORK DAYS
SH 119 BOULDER EAST PERCENT TI ME: 94. 48 ORI G TI VE ALLOW 135 WORK DAYS
PRQJIECT NO STA119A- 063
SH 119 BOULDER EAST
NAVE OF ROAD: 119B
PRQIECT COUNTI ES: BOULDER, REGQ ON 4
CONTRACTCR:
ASPHALT SPECI ALTIES CO., |INC PAY PERI OD ENDI NG 12/ 08/ 2016 DATE TI ME STARTED 05/ 04/2016
10100 DALLAS STREET DATE LET 03/ 03/ 2016 DATE WORK BEGAN
DATE AWARDED 03/ 14/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 19/ 2016 DATE ACCEPTED
HENDERSON CO 80640 (303) 289- 8555 DATE NOTI CE TO PROCEED 05/ 04/ 2016
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 13,293, 614. 60 PARTI Cl PATI NG $ 11,516,961.84 $ 1, 030, 120. 38
AWARD PRQJECT AM: $ 11,788, 230. 60 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 86. 64% TOTAL EARNI NGS 11, 516, 961. 84 1,030, 120. 38
FUNDS AVAI LABLE: $ 1,776,652.76 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 11, 516, 961. 84 1, 030, 120. 38
TOTAL CLAI VB $ 0.00 RETAI NAGE -176, 823. 46 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 11, 340, 138. 38 1, 030, 120. 38
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNVENT 0. 00 0. 00
AMOUNT DUE 11, 340, 138. 38 1, 030, 120. 38
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 1, 030, 120. 38

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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ESTI MATE RUN 12/ 19/ 2016

12: 47: 49
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
5, 737. 50
11, 463. 75
0. 00
550. 00
0. 00
0. 00
0. 00
5, 120. 00
29, 035. 00
793, 820. 00
330. 00
330. 00
3, 780. 00
24, 750. 00
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17, 500. 00
17, 500. 00
0. 00
0. 00



CONTI D C19705 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19705-BI D ESTI MATE RUN 12/ 19/ 2016
PRQJECT: STA119A- 063 ESTI MATE NO 0007 12: 47: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0055 203-01500 Bl adi ng 10. 000 10. 000
HOUR 0. 000 0. 00
185. 00000 10. 000 1, 850. 00
0056 203- 01597 Pot hol i ng Potholing for guardrail installation 6. 000 6. 000
HOUR 0. 000 0. 00
195. 50000 6. 000 1,173.00
0060 208-00002 *Erosion Log Type 1 (12 Inch) 1, 340. 000 0. 000
LF 0. 000 0. 00
4. 60000 0. 000 0. 00
0065 208-00035  *Aggregate Bag 100. 000 0. 000
LF 0. 000 0. 00
14. 50000 0. 000 0. 00
0070 208- 00045 *Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0072 208-00070 Vehi cl e Tracki ng Pad MCR 1. 000 1. 000
EACH 0. 000 0. 00
1, 400. 00000 1. 000 1, 400. 00
0075 208- 00103 *Renoval and Disposal of Sedinment (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0080 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0085 208-00106 *Sweepi ng (Sedi nent Renoval ) 80. 000 20. 500
HOUR 0. 000 0. 00
160. 00000 20. 500 3, 280. 00
0090 208-00205 *Erosi on Control Supervisor 40. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0095 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00



CONTI D C19705 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19705-BI D ESTI MATE RUN 12/ 19/ 2016
PRQJECT: STA119A- 063 ESTI MATE NO 0007 12: 47: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0100 212-00006 *Seedi ng (Native) 0. 200 0. 000
ACRE 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0105 212-00032 *Soi | Condi tioning 0. 200 0. 000
ACRE 0. 000 0. 00
2, 600. 00000 0. 000 0. 00
0110 216-00202 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 1, 000. 000 0. 000
d ass
SY 0. 000 0. 00
3. 50000 0. 000 0. 00
0115 304- 07005 Aggregate Base Course (C ass 7) 6, 095. 000 1, 956. 000
cY 3, 763. 000 159, 927. 50
42. 50000 5, 719. 000 243, 057. 50
0120 403-00720 Hot M x Asphalt (Patching) (Asphalt) 2, 500. 000 437. 650
TON 131. 080 15, 729. 60
120. 00000 568. 730 68, 247. 60
0125 403-34751 *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 126, 718. 000 111, 097. 690
TON 3,872.000 269, 104. 00
69. 50000 114, 969. 690 7,990, 393. 46
0126 900- 00006 Added Item (Dol lar)/ 0. 000 - 340. 000
DOL -20. 000 -20.00
1. 00000 -360. 000 - 360. 00
0127 403-34751 HVA (G SX) (75) (PG 64-28) 1, 989. 200 1, 567. 560
TON 421. 640 35, 333.43
83. 80000 1, 989. 200 166, 694. 96
0130 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 676. 000 1, 451. 000
LF 100. 000 2, 350. 00
23.50000 1, 551. 000 36, 448. 50
0131 606- 00301 Gdrail Ty 3 (6-3) Added Guardrail hand dig installation 363. 000 363. 000
LF 0. 000 0. 00
28.20000 363. 000 10, 236. 60
0135 606-01370 *Transition Type 3G 6. 000 6. 000
EACH 0. 000 0. 00
1, 500. 00000 6. 000 9, 000. 00



CONTI D C19705 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 19705- BI D ESTI MATE RUN 12/ 19/ 2016
PRQJECT: STA119A- 063 ESTI MATE NO 0007 12: 47: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0136 606-01340 End Anchor Ty 3D MCR 6. 000 6. 000
EACH 0. 000 0. 00
1, 045. 00000 6. 000 6, 270. 00
0137 606-01370 Transition Ty 3G Quardrail itemhand dig installation 2.000 2.000
EACH 0. 000 0. 00
1, 785. 00000 2.000 3,570. 00
0140 606- 02005 *End Anchor age (Fl ared) 11. 000 11. 000
EACH 0. 000 0. 00
1, 685. 00000 11. 000 18, 535. 00
0141 606- 02005 End Anchor (Flared) Cuardrail itemhand dig 1. 000 1. 000
installation
EACH 0. 000 0. 00
1, 840. 00000 1. 000 1, 840. 00
0145 608-00015 *Det ect abl e \\r ni ngs 12. 000 0. 000
SF 0. 000 0. 00
67. 00000 0. 000 0. 00
0150 609-21010 *Curb and CQutter Type 2 (Section I-B) 25. 000 25. 000
LF 0. 000 0. 00
28. 00000 25. 000 700. 00
0155 612-00041  *Delineator (Flexible) (Type I) 393. 000 164. 000
EACH 68. 000 6, 086. 00
89. 50000 232. 000 20, 764. 00
0160 612-00042  *Delineator (Flexible) (Type I1) 403. 000 264. 000
EACH 139. 000 12, 767. 15
91. 85000 403. 000 37,015. 55
0165 612-00043  *Delineator (Flexible) (Type I11) 53. 000 32.000
EACH 21.000 1,974.00
94. 00000 53. 000 4,982. 00
0170 614-00011 *Sign Panel (Qass I) 687. 000 483. 000
SF 95. 750 1, 929. 36
20. 15000 578. 750 11, 661. 81
0175 614-00012 *Sign Panel (Cass I1) 1, 956. 000 1, 379. 750
SF 169. 000 4,926. 35
29. 15000 1, 548. 750 45, 146. 06



CONTI D C19705 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19705-BI D ESTI MATE RUN 12/ 19/ 2016
PRQJECT: STA119A- 063 ESTI MATE NO 0007 12: 47: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0180 614-01512 *Steel Sign Support (2-1nch Round) (Post) 11. 000 0. 000
LF 0. 000 0. 00
13. 50000 0. 000 0. 00
0185 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 3. 000 0. 000
EACH 0. 000 0. 00
170. 00000 0. 000 0. 00
0190 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 111. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0195 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 8. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0196 614-72876  Detect Anp (Loop) (2) 7.000 6. 000
EACH 1. 000 995. 00
995. 00000 7.000 6, 965. 00
0197 619-75000  Cast Iron Val ve Box 3.000 3.000
EACH 0. 000 0. 00
720. 00000 3. 000 2,160. 00
0200 625- 00000 *Construction Surveying 1. 000 0. 800
LS 0. 100 2,100. 00
21, 000. 00000 0. 900 18, 900. 00
0201 625- 00001 Const Surveying (Hour) Additional surveying hours 15. 000 15. 000
HOUR 0. 000 0. 00
150. 00000 15. 000 2, 250. 00
0205 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
650, 000. 00000 1. 000 650, 000. 00
0210 626-01103 *Public Information Services (Tier I11) 1. 000 0.780
LS 0.130 1, 300. 00
10, 000. 00000 0.910 9, 100. 00
0215 627-00005 *Epoxy Pavement Mar ki ng 933. 000 0. 000
GAL 40. 000 2, 640. 00
66. 00000 40. 000 2, 640. 00



CONTI D C19705 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 19705-BI D ESTI MATE RUN 12/ 19/ 2016
PRQJECT: STA119A- 063 ESTI MATE NO 0007 12: 47: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0220 627-00011 *Pavenment Marking Paint (Waterborne) 3, 122. 000 3, 005. 000
GAL 117. 000 3,919.50
33. 50000 3,122. 000 104, 587. 00
0225 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol) 2, 325. 000 673. 000
SF 818. 000 15, 542. 00
19. 00000 1, 491. 000 28, 329. 00
0230 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 3, 934. 000 0. 000
Li ne
) SF 660. 400 7,264. 40
11. 00000 660. 400 7,264. 40
0235 629-01050 Monument Box 3. 000 0. 000
EACH 0. 000 0. 00
1, 235. 00000 0. 000 0. 00
0240 630-00000  *Fl aggi ng 3, 885. 000 3, 287. 000
HOUR 598. 000 16, 146. 00
27.00000 3, 885. 000 104, 895. 00
0245 630- 00007 *Traffic Control Inspection 68. 000 57. 000
DAY 11. 000 1, 210. 00
110. 00000 68. 000 7,480. 00
0250 630-00012 *Traffic Control Managenent 135. 000 119. 000
DAY 16. 000 8, 800. 00
550. 00000 135. 000 74, 250. 00
0251 630-80335 Barricade (3 MA) (Tenp) MR 2.000 1. 800
EACH 0. 000 0. 00
147. 50000 1. 800 265. 50
0255 630-80341  *Construction Traffic Sign (Panel Size A) 47. 000 42.300
EACH 0. 000 0. 00
33. 50000 42. 300 1, 417.05
0260 630-80342  *Construction Traffic Sign (Panel Size B) 106. 000 89. 100
EACH 0. 000 0. 00
84.50000 89. 100 7,528. 95
0265 630-80343  *Construction Traffic Sign (Panel Size O 22.000 19. 800
EACH 0. 000 0. 00
84.50000 19. 800 1,673.10



CONTI D C19705 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19705- BI D ESTI MATE RUN 12/ 19/ 2016
PRQJECT: STA119A- 063 ESTI MATE NO 0007 12: 47: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 000 0. 00
3, 350. 00000 1. 800 6, 030. 00
0275 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 3. 600
Type
ype) EACH 0. 000 0. 00
1, 125. 00000 3. 600 4, 050. 00
0280 630- 80360 *Drum Channel i zi ng Devi ce 200. 000 95. 400
EACH 0. 000 0. 00
22.50000 95. 400 2,146.50
0285 630- 80380 *Traffic Cone 400. 000 360. 000
EACH 0. 000 0. 00
7.85000 360. 000 2,826.00
0290 700-70010 F/ A M nor Contract Revisions 186, 912. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70016 F/ A Fuel Cost Adj ustnent 26, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70018 F/ A Roadway Snoot hness | ncentive 251, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 178, 156. 450 178, 156. 450
FA 0. 000 0. 00
1. 00000 178, 156. 450 178, 156. 45
0315 700-70021 F/ A On- The-Job Trai nee 4, 480. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700- 70025 F/' A Quality Incentive Paynent 396, 102. 590 0. 000
FA 396, 102. 590 396, 102. 59

1. 00000 396, 102. 590 396, 102. 59



CONTI D C19705 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19705-BI D ESTI MATE RUN 12/ 19/ 2016
PRQJECT: STA119A- 063 ESTI MATE NO 0007 12: 47: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0325 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0326 900- 00007 Added Item (Each)/ HVA Coring MCR 40. 000 40. 000
EACH 0. 000 0. 00
92. 40000 40. 000 3, 696. 00
CAT 0200 CURRENT AMI  $12,920,733.60% 1,027,287.88%$11, 174, 207. 33
CAT NOO0301 D-16-1
0335 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 796. 000 796. 000
SY 0. 000 0. 00
20. 00000 796. 000 15, 920. 00
0340 202-00425 *Renoval of Bridge Railing 220. 000 220. 000
LF 0. 000 0. 00
8. 50000 220. 000 1, 870. 00
0345 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 36. 000 36. 000
SY 0. 000 0.00
250. 00000 36. 000 9, 000. 00
0350 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 7.000 0. 000
SY 0. 000 0.00
390. 00000 0. 000 0. 00
0355 403-34751  Hot M x Asphalt (Gading SX) (75) (PG 64-28) 110. 000 110. 000
TON 0. 000 0. 00
160. 00000 110. 000 17, 600. 00
0360 515-00120 *Wat er proofing (Menbrane) 684. 000 684. 000
SY 0. 000 0. 00
19. 00000 684. 000 12, 996. 00
0365 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 120. 000 120. 000
LF 0. 000 0. 00
250. 00000 120. 000 30, 000. 00
0370 518-03000 *Sawi ng and Seal i ng Bridge Joint 120. 000 120. 000
LF 0. 000 0. 00
25. 75000 120. 000 3, 090. 00



CONTI D C19705 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 19705- BI D ESTI MATE RUN 12/ 19/ 2016
PRQIECT: STA119A- 063 ESTI MATE NO 0007 12: 47: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 D-16-1

0375 601- 03041 *Concrete Cass D (Bridge) (Special) 5. 000 3. 000
Cy 0. 000 0.00
2, 680. 00000 3. 000 8, 040. 00
0380 601-51005 *Gal vani ¢ Anodes 76. 000 76. 000
EACH 0. 000 0.00
45. 00000 76. 000 3,420. 00
0385 602- 00000 *Rei nforcing Steel 230. 000 0. 000
LB 0. 000 0.00
4.50000 0. 000 0. 00
0390 606-11010 *Bridge Rail Type 10R 220. 000 220. 000
LF 0. 000 0.00
130. 00000 220. 000 28, 600. 00
CAT 0301 CURRENT AMI  $ 139,661.00 $ 0.00% 130, 536.00

CAT NO0302 D-16-N

0395 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 444. 000 329. 000
SY 0. 000 0. 00
20. 00000 329. 000 6, 580. 00
0400 202-00425 *Renoval of Bridge Railing 286. 000 286. 000
LF 0. 000 0. 00
8. 50000 286. 000 2,431.00
0405 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 29. 000 12.000
SY 0. 000 0. 00
250. 00000 12. 000 3, 000. 00
0410 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 4. 000 0. 000
SY 0. 000 0. 00
390. 00000 0. 000 0. 00
0415 403-34751  Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 96. 000 96. 000
TON 0. 000 0. 00
160. 00000 96. 000 15, 360. 00
0420 515-00120 *Wat er proofing (Menbrane) 444. 000 442. 000
SY 0. 000 0. 00

19. 00000 442. 000 8, 398. 00



CONTI D C19705 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 19705- BI D ESTI MATE RUN 12/ 19/ 2016
PRQIECT: STA119A- 063 ESTI MATE NO 0007 12: 47: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302 D-16-N

0425 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 120. 000 120. 000
LF 0. 000 0. 00
250. 00000 120. 000 30, 000. 00
0430 518-03000 *Sawi ng and Seal i ng Bridge Joint 80. 000 80. 000
LF 0. 000 0. 00
25. 75000 80. 000 2, 060. 00
0435 601- 03041 *Concrete Cass D (Bridge) (Special) 3. 000 1. 000
(e 0. 000 0. 00
2, 680. 00000 1. 000 2, 680. 00
0440 601-06150 *Concrete (Patching) 58. 000 0. 000
SF 0. 000 0. 00
115. 00000 0. 000 0. 00
0445 601- 51005 *Cal vani ¢ Anodes 49. 000 49. 000
EACH 0. 000 0. 00
45. 00000 49. 000 2, 205. 00
0450 602- 00000 *Rei nforcing Steel 183. 000 0. 000
LB 0. 000 0. 00
4. 50000 0. 000 0. 00
0455 606- 11010 *Bridge Rail Type 10R 286. 000 286. 000
LF 0. 000 0. 00
130. 00000 286. 000 37, 180. 00
CAT 0302 CURRENT AMI  $ 130, 895.50 $ 0.00$ 109, 894. 00

CAT NOO303 D-16-AU

0460 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 601. 000 601. 000
Sy 0. 000 0.00
20. 00000 601. 000 12, 020. 00
0465 202- 00425 *Renoval of Bridge Railing 288. 000 288. 000
LF 0. 000 0.00
8. 50000 288. 000 2,448.00
0470 403-34751 Hot M x Asphalt (Gading SX) (75) (PG 64-28) 66. 150 66. 150
TON 0. 000 0.00

160. 00000 66. 150 10, 584. 00



CONTI D: C19705 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 19705-BI D ESTI MATE RUN 12/19/ 2016
PRQJECT: STA119A- 063 ESTI MATE NO 0007 12:47: 49
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0303 D 16-AU
0475 518-03000 *Sawi ng and Seal i ng Bridge Joint 110. 000 0. 000
LF 110. 000 2,832.50
25. 75000 110. 000 2,832.50
0480 606- 11010 *Bridge Rail Type 10R 288. 000 288. 000
LF 0. 000 0. 00
130. 00000 288. 000 37, 440. 00
CAT 0303 CURRENT AMI  $ 65, 324.50 $ 2,832.50 % 65, 324. 50
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0485 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
22, 000. 00000 1. 000 22, 000. 00
0490 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0495 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
CAT 0400 CURRENT AMI  $ 37,000. 00 $ 0.00$ 37, 000. 00

PRQJIECT TOTAL CURRENT AMI $13,293,614.60$ 1,030,120.38$11, 516, 961. 83



